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2006 JERRY AWARDS CONTEST  
NEW COMMUNITY SERVICE PROJECT 
 
Preliminary Information: 
 
Fox Valley PC Association (FVPCA) 
P.O. Box 369 
Oswego, IL 60543-0369 
www.fvpca.org 
 
Jon Jackman – President FVPCA/Contact 
jockojkj@aol.com 
630-892-7767 (home) 630-263-7767 (cell) 
 
Tom Anzalone – Vice President FVPCA/Contact 
tanzalone@gmail.com 
(630) 482-9808 (home) 
 
Elden J. Stockey - Principal 
Kathy Assell – PC Lab Instructor 
Our Lady of Good Counsel (OLGC) Elementary School 
601 Talma Street 
Aurora, IL 60505 
(630) 841-4400 
estockey@comcast.net 
k_assell@hotmail.com 
http://www.ourladyofgoodcounsel.net/ 
 
Project Description: 
 
Project conceptualized during discussion in June 2006 between the OLGC 
PC Lab Instructor and FVPCA President. An opinion was sought as to what 
type of PC should replace the 28 aging machines used in the school’s PC 
Lab. The use of volunteers to help install the computers and implement the 
project was suggested as the only realistic economical way to have the Lab 
up and running by the start of school by August 2006.  
 
Members of the FVPCA were invited to participate at the next general 
meeting on June 17, 2006. The entire membership was subsequently 
invited via e-mail to participate. Eventually eleven FVPCA members plus 
the lab instructor and her husband volunteered.   
 
25 refurbished Compaq EVO SFF PCs were delivered to the school on July 
6, 2006. A meeting was held between the School and the FVPCA to clarify 
the project goals and determine timeframes.  
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The project presented itself in three phases: 
 
Phase I:  Prepare 8 machines for teacher training on 8 Lab machines. Train 
FVPCA helpers and install images, performing necessary tasks to 
individualize machines on network. Additionally, remove old equipment 
and replace with refurbished equipment. (Completed on July 22nd) 
 
Phase II: Prepare 28 PCs for the beginning of school, install enhanced 
images and perform necessary tasks to individualize machines on network.  
(Completed on August 12th ) 
 
Phase III: Perform specialized tasks, install “new” 3Com switches in wire 
closet, relocate proxy server, “tweak” lab PCs and complete any tasks in 
final preparation for school. (Completed on August 19th)  
 
Additional Documentation: 
 

1. Phase I Agenda  
2. Phase I Step-by-Step Task List 
3. Phase II Agenda  
4. Phase II Step-by-Step Task List 
5. Phase III Agenda  
6. SIG:OLGC Computer Lab PowerPoint Presentation for FVPCA 

Meeting 
 
 
Plan for Award: 
 
If the Fox Valley PC Association is a fortunate recipient of a Jerry Award, 
we would like to apply it as a gift for OLGC School towards the purchase of 
new LCD monitors to replace some of the very old CRT monitors presently 
in use in the PC Lab. 


